

PROJECT	PROCESS	SCHEDULE	START	PROJECT MANAGER
1. Cavalero Community Park – Coordinate with Snohomish County and other affected user groups related to revisions to the Park Master Plan.	Coordinate with user groups and provide input as needed.	Ongoing	Ongoing	RA
2. Coordination with other groups – Coordinate with the City Council, Arts Commission, Snohomish County and affected community groups on parks and recreation planning issues.	Specific tasks will be defined as project proceeds	To be determined	Ongoing	RA
3. Hartford Trail Connection – Review and comment on design of Hartford Trail Connection and trailhead between downtown Lake Stevens and the Centennial Trail.	Specific tasks will be defined as project proceeds	To be determined	2 nd Quarter	TBD
4. Code Review – Review and/or make recommendations on proposed municipal code amendments including a review of Title 10 Park and Recreation, recommendations on private open space for residential development, and review of park impact fee amendments.	Specific tasks will be defined as project proceeds	To be determined	3 rd Quarter	TBD
5. Trail Master Plan – Develop a framework for a Trail Master Plan to include a power line trail, shoreline access and pedestrian connections.	Specific tasks will be defined as project proceeds	To be determined	4 th Quarter	RA/TBD

2015 Schedule will be every other month unless additional meeting are required and requested with advance notice.