



<b>Lake Stevens 2018 Long Range Work Program</b>				
<b>Code Amendments</b>	<b>1<sup>st</sup> quarter</b>	<b>2<sup>nd</sup> quarter</b>	<b>3<sup>rd</sup> quarter</b>	<b>4<sup>th</sup> quarter</b>
<b><i>Environment (carry over)</i></b>				
1. Critical Areas -update		PC / CC	PC / CC	
<b><i>Zoning Code (carry over)</i></b>				
1. Wireless Facilities		PC	CC	
2. Model Homes	PC	CC		
3. Temporary Encampments	PC		CC	
4. Content Based Sign Code			PC	CC
5. Safe Injection Sites	PC	CC		
<b><i>Zoning Code (new)</i></b>				
1. HUR / Compact Residential Zone-changes		PC		CC
2. Private Roads		PC	CC	
3. Downtown Subarea Code Amendments	PC	CC		
4. Accessory Dwellings		PC	CC	
5. Design Review		PC	CC	
<b><i>Process</i></b>				
1. Proposed Zoning Designation within the UGA's			PC	CC
2. Final Plats (Delegating Administrative Approval Authority)	PC	CC		
3. Code Clean-up (fences, sight triangle, etc)		PC	CC	
<b><i>Comprehensive Plan</i></b>				
1. Annual Docket				
a. Land Use Element		PC	CC	
b. Capital Facilities Element				
2. SMP -Mandated periodic review update			PC	CC
3. Buildable Lands / RUTA Analysis		PC	PC/CC	CC

1st Quarter January through March

2nd Quarter April through June

3rd Quarter July through September

4th Quarter October through December