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Sidewalk Master Plan 

Introduction 

The  City  of  Lake  Stevens’  Sidewalk  Connection  Plan  (Plan)  intends  to  provide  a  strategy  to 

facilitate  the  implementation of  safe,  connected pedestrian  routes within  the  community  to 

enhance  livability  and  comfort  for  residents  and 

visitors to the City.   The  intent of the Plan  is to fill 

the gaps in the existing pedestrian network. 

Adoption  of  this  Plan  will  establish  long  term 

pedestrian  facility  planning  and  scheduling  of  the 

pedestrian  construction  improvements.    The 

prioritized  project  list  defined  in  this  Plan will  be 

used to update the City’s capital improvement plan 

and as supplemental  information  in other planning 

and construction efforts. 

Background 

The City of Lake Stevens has approximately 188 miles 

of roadway frontages.    It  is estimated that 63% of all 

paved  roadway  frontage  has  some  type  of  walking 

surface.  In this Plan, a walking surface is defined as a 

concrete sidewalk or paved shoulder with a minimum 

width of 4‐feet.  Most streets with concrete sidewalks 

along  both  sides  of  the  street  are  in  residential 

neighborhoods  estimated  to  have  been  developed 

from  the  late 1970’s  to present.   The breakdown of 

pedestrian  facilities within the City  is shown  in Table 

1. 

Goals and Objectives 

The  Lake  Stevens  Comprehensive  Plan  includes  a  transportation  policy  that  states:  “Where 

appropriate, the City will  install or cause to be  installed, budget permitting, new sidewalks on 

existing City streets considered by the City to be high priority areas…” (Policy 6.2.4).    

   

Table 1 ‐ Pedestrian facilities inventoried in July 2011 
and modified in November 2015. Percentage based on 
188 miles of roadway frontage. 

Walkway Type  Miles  % 

Concrete Sidewalk  94.6  50 

Paved Shoulder  15.1  8 

Asphalt Paths  5.8  3 

Centennial Trail  1.3  0.7 

Soft Trail  2.3  1.2 

TOTAL  119.1  63 

Figure 1 ‐ Safe pedestrian facilities encourages 
people to walk the community 
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Goal  
 

Provide  an  interconnected  and  contiguous  network  of  sidewalks, walking  paths,  and 
trails  along  priority  routes  to  move  pedestrians  about  the  community  safely  and 
efficiently. 
 

Objectives of Sidewalk Connection Plan 
 

 Prepare a set of policies and standards that facilitate the completion of the sidewalk and 

trail systems along the identified priority routes. 

 Inventory the existing public pedestrian facilities. 

 Identify pedestrian  trip generating  sites  such as  commercial areas,  schools and public 

facilities. 

 Identify transit routes. 

 Establish priority routes. 

 Identify connection needs (links). 

 Determine construction methods for each identified link. 

 Develop planning level cost estimates for each link. 

 Establish evaluation criteria. 

 Evaluate links. 

 Integrate this Plan into the City GIS system and Comprehensive Plan. 

 Provide implementation strategy. 
 

Policy: 
 

CP.1 ‐  High priority areas for sidewalks and walking paths will be along the priority routes 

as established and adopted in this Plan.  

CP.2 ‐  Priority  routes will be along existing streets,  typically arterial and collector  roads 

that  provide  connectivity  to  schools,  public  facilities  (parks,  public  buildings, 

regional trails), and goods and service centers. 

CP.3 ‐  Contiguous  sidewalk or other pedestrian  features may be acceptable along only 

one side of the roadway. 

CP.4 ‐  Existing paved shoulders on arterial roads should be 5‐foot minimum width and on 

all other roads, a 4‐foot minimum width will be acceptable as a pedestrian facility. 

CP.5 ‐  Priority  of  rating  potential  projects  shall  be  determined  based  on  the  adopted 

evaluation criteria matrix included in this Plan. 

CP.6 ‐  For  existing  established  neighborhoods  that  typically  include  local  access  roads, 

new sidewalk placement will be considered a low priority.  

CP.7 ‐  Any  identified  project  in  this  Plan may  be  implemented  early  due  to  a  funding 

opportunity, construction opportunity, or other unique circumstance. 
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Inventory 

An  inventory of pedestrian  facilities was performed  for  the entire City using aerial maps, GIS 

data, and  site visits  to  identify  the  location and  type of pedestrian  facilities within  the City’s 

corporate limits as well as deficiencies and 

gaps  in  the  network.    The  inventory 

identified  concrete  sidewalks,  asphalt 

walkways  (which  includes  paved 

shoulders),  and  curb  (ADA)  ramps.  The 

inventory  information was  integrated  into 

the  City’s  GIS  system.    This  included 

showing  the  location  of  each  facility  on 

the physical side of the street.   

This  inventory  did  not  consider  whether 

existing facilities comply with current ADA 

standards.  The  City  will  address  ADA 

compliance  in  a  future  study.    Paved 

shoulder widths were determined using an 

aerial map.   Paved shoulder areas with an 

average width  less  than  4  feet were  not 

included  in  the  inventory  and  not  shown 

on the GIS map.   

Appendix A provided shows the inventory data. 

Pedestrian Trip Generating Sites 

Existing  developed  sites  that  include  schools,  commercial  areas,  and  public  facilities  (parks, 

library, senior center, public trails, etc.) were shown on the GIS map.  

Appendix B shows the trip generating sites. 

Transit Routes 

Transit routes were provided by Community Transit.   Bus stops are considered pedestrian trip 

generating sites although the locations were not shown on the maps. 

Appendix B provided shows the transit routes. 

Figure 2 ‐ Pedestrian facilities need to address the needs of every 
type of pedestrian mode of travel 
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Priority Routes Network 

Priority  routes were chosen  for  their access and  importance  to  the connectivity of  the City’s 

overall pedestrian network.   Connections along main arterial and collector streets were given 

higher importance than local streets. 

Appendix B provided shows these routes along with the transit routes 

Connectivity Needs (links)  

Pedestrian needs were identified along the priority routes network.  This was performed using 

the policies included in this plan.   

Appendix  A  shows  a map  of  proposed  sidewalks  indicating  connectivity  needs  along  priority 

routes.  Appendix C provides project files with individual descriptions of each project. 

Construction Method  

The construction of new  links will be designed  to  fit  the character of  the area and  to match 
existing  pedestrian  facilities.    Construction methods may  include:  1)  concrete  sidewalk with 
curb and gutter; 2) asphalt paved walkway detached or attached to the roadway with extruded 
curbing; and 3) widened  shoulder with designated no parking.   Gravel, pervious  asphalt and 
pervious  concrete  are materials  that would  be  considered  based  on  the  site  conditions  and 
location.  Gravel or wood chips may be used for trails.  

Concrete Sidewalk    Detached walkway      Wide Shoulder 

Attachment  IV  shows  a  spreadsheet with  the  project  ratings  and  cost  estimates  for  projects 

which  include  the  installation of curb and gutter.   For additional cost estimate please contact 

the Public Works Department.   

aemerson
Stamp
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Cost Estimates  

Initial  cost  estimates  used  in  this  plan  are  considered  to  be  planning  level  costs.    To  better 

understand  how  the  cost  estimates  will  be  developed,  a  detailed  worksheet  is  used  that 

identifies the major items, quantities and costs that should be expected in a pedestrian facility 

project.  An example of this worksheet is provided in Attachment I of this Plan.   

The purpose  for using  a planning  level estimate  is  to provide a preliminary  cost  to  compare 

similar  types of projects.   A detailed  cost estimate will be developed  for projects during  the 

design phase and will include costs for additional right‐of‐way, sensitive area impact mitigation, 

extensive property  restoration  (i.e.,  rebuilding a  retaining wall), or utility conflict  resolutions.  

These  types of  items will be  identified during  the design phase after  the survey  is completed 

and  a  preliminary  design  alignment  and  layout  are  developed.    This  level  of  project  cost 

estimate is not included in this plan.   

For planning level costs, each project was estimated using similar criteria.  In this case, curb and 

gutter was assumed to have been placed with the lip of curb at the existing edge of the traveled 

way.    A  5’  concrete  sidewalk was  placed  immediately  behind  the  curb  in most  cases.    This 

method  attempts  to  utilize  right‐of‐way  currently  under  the  City’s  ownership  and  reduces 

disturbed  area.   Areas where  frontage  improvements  could  be  used  to  create  continuity  to 

streets were not calculated for these base costs.  It should be noted that the cost for widened 

shoulder  improvements should be significantly  less than that for sidewalk and that cost could 

increase drastically where frontage improvements are wanted.  For cost estimates using other 

criteria please speak with Public Works staff. 

Costs vary greatly depending upon type of improvement, existing and proposed conditions.  As 

stated previously, only  curb and gutter estimates are provided  in  this  report and  they  range 

from $81,000 for shorter projects to $1,157,000 for longer projects which would likely require a 

retaining wall and substantial cut or fill.  While these are planning level estimates, it is viable to 

say that installing curb and gutter with a five foot sidewalk at several of these locations may not 

prove  feasible.    Quantities were  determined  by  creating  a  preliminary  horizontal  design  in 

AutoCAD  Civil  3D  2010.    These  drawings  allow  for more  precise  estimates  in  total  project 

length,  concrete  sidewalk,  curb  and  gutter  and  storm  sewer.    Since  no  survey  has  been 

completed, earthwork quantities are estimated based on the observed terrain.  Unit costs were 

determined through WSDOT’s Standard Item Inquiry for the Northwest region and were refined 

using engineering judgment.  Attachment I provides the breakdown of costs for the Lake View 

Drive project. 
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2015 Cost Estimates – Curb & Gutter with 5’ Sidewalk Improvements 

Project  Road  Start  End  2015 Cost Estimate 

CP‐101  16th Street NE  130th Drive NE  East City Limit  $287,000 

CP‐102  123rd Avenue NE  20th Street NE  North Lakeshore Drive  $120,000 

CP‐103  Hartford Drive  20th Street NE  Grade Road  $81,000 

CP‐104  Grade Road  Hartford Drive  22nd Street NE  $135,000 

CP‐105  Grade Road  30th Street NE  32nd Street NE  $173,000 

CP‐106  32nd Street NE  Grade Road  118th Drive NE  $209,000 

CP‐107  117th Avenue NE  22nd Street NE  26th Street NE  $434,000 

CP‐108  Lake View Drive  112th Street NE  Callow Road  $1,070,000 

CP‐109  Cedar Road  20th Street NE  Forest Road  $423,000 

CP‐110  Cedar Road  Forest Road  28th Street NE  $523,000 

CP‐111  Lake Drive  Lundeen Parkway  28th Street NE  $597,000 

CP‐112  Soper Hill Road  Lake Drive  State Route 9  $1,031,000 

CP‐113  Vernon Road  North Davies Road  7th Place NE  $247,000 

CP‐114  92nd Avenue NE  7th Place NE  4th Street NE  $296,000 

CP‐115  State Route 204  State Route 9  Market Place  $556,000 

CP‐116  4th Street NE  97th Drive NE  98th Drive NE  $163,000 

CP‐117  99th Avenue NE  Lakemont Avenue  3rd Street NE  $230,000 

CP‐118  99th Avenue NE  1st Street NE  Chapel Hill Road  $198,000 

CP‐119  99th Avenue NE  Market Place  4th Street SE  $507,000 

CP‐120  99th Avenue NE  11th Place SE  11th Place SE  $159,000 

CP‐121  99th Avenue NE  12th Place SE  20th Street SE  $814,000 

CP‐122  8th Street SE  79th Avenue SE  83rd Avenue SE  $476,000 

CP‐123  79th Avenue SE  8th Street SE  12th Street SE  $477,000 

CP‐125  Vernon Road  12th Place NE  15th Street NE  $266,000 
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Evaluation Criteria 

Evaluation criteria needs  to prioritize and  reflect  the needs of  the community  for pedestrian 

connectivity.  The process uses a weighted system based on four criteria.   

These criteria are defined as follows: 

1. Connection to pedestrian trip generators:  This includes Schools, Parks, Public Buildings, 

and Retail centers.  From general pedestrian studies, a pedestrian is only willing to walk 

a quarter‐mile as part of a commute.  If young children are included, trips greater than a 

quarter of a mile are unlikely to be acceptable to parents. 

2. Vicinity density:  Points are awarded to pedestrian facilities in densely populated areas 

where walking  is  a  viable mode of  transportation  and where  the  greatest number of 

people can benefit from the facility.  Under this criterion, a quarter‐mile radius is used. 

3. Street characteristic:  Street classification indicates relative vehicle volumes and speed.  

Both  of  these  can  create  an  unsafe  and  uncomfortable  environment  for  pedestrians.  

Traffic  volumes  are  considered  a  factor  in  a  street  characteristic  regardless  of  street 

classification.  Average Daily Volume (ADT) for 2010 and projected for 2030 are included 

in Attachment II and are used to calculate points. 

4. Public benefit corridor:   This multiplier  that  takes  into account  the benefits a project 

that will  provide  to  the  entire  City,  completion  of  a  critical  pedestrian  link,  and  the 

Council’s preferences for a project.   
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Evaluation Scoring 

The  following matrix  has  been  designed  to  assist  in  developing  a  ranking  of  projects.  The 

scoring has  four criteria.    In the  first three criteria  it  is possible  for a project to have multiple 

scoring categories to apply to the project.  For example a sidewalk project ½ mile from a school 

and ¼ mile from downtown would score 25 points in the “Connection to trip generator” criteria 

(10 points and 15 point respectively).  The complete score sheet is included as Attachment III. 

Feature  Point Value  Score 

Connection to trip generator  ¼ mile 
Radius 

½ mile 
Radius 

 

School  20  10   

Parks & Public Trails  15  5   

Public Building  10  0   

Retail Center  15  10   

Vicinity Density   

School Route  20   

High Density Corridor  20   

Retail Center  15   

Transit  10   

Street Characteristic   

Arterial  15   

Major Collection  10   

Neighborhood Collection  5   

No Shoulder on Roadway  10   

Traffic Volume (ADT) – points per 
1,000 ADT 

1   

Sum of Criteria Score   

SUB TOTAL      

Public Benefit Corridor   

Provides city wide benefit  0.25   

Completes a critical link in city wide 
circulation system 

0.25   

Preferred project (Council directed)  0.5   
TOTAL MULTIPLIER (1 + sum of percentages)  Max 2.0   

TOTAL SCORE  (Sub Total * Multiplier)   
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Evaluate Connection Needs 

Each identified project has had a scoring worksheet prepared that includes a planning level cost 

estimate.   A  summary of  this  information  is  included  in Attachment  IV.   The  summary bases 

priority of a connection link project on the scoring and does not take the project estimate cost 

into consideration.  Factors not included in the priorities shown are public support of a project, 

timing opportunities, or economic development.  It is possible that a lower scoring project will 

be raised above in priority to a higher scoring project because one or more of these factors are 

considered  important  in  evaluating  a  project  need.    In  this  case,  a  comment  is  provided 

justifying this effect.  

Integrate Plan into the City GIS  

The maps provided  in this Plan have been prepared using the City’s Geographical  information 

System (GIS).  Updates to the sidewalk inventory will be completed continuously as private and 

public works projects are completed. 

Implementation Strategy 

Projects  identified  in  this Plan will be  included  in  the City Capital Facility Plan  section of  the 

City’s Comprehensive Plan.  Those projects that come within the period of the current Six Year 

Transportation  Improvement Program  (TIP) period will be added  to  the TIP  list.   Projects not 

completed within  that  time  period will  be  rescheduled  as  needed  during  the  next  Six  Year 

Transportation  Improvement  Program  process.    Right  of way  availability will  be  considered 

when scheduling the projects. 

Conclusion 

Projects  within  the  Sidewalk  Connection  Plan  have  been  carefully  determined  in  order  to 

provide  a more  safe  and  connected  pedestrian  transportation  system  within  the  City.    25 

projects were  identified by comparing existing  inventory of pedestrian facilities to the priority 

routes.  Routes have been chosen to fill in holes within the system or provide greater access to 

important corridors.  Each route was then ranked based upon a metric developed by the City in 

2011 which accounts for several factors  important to pedestrians.    In total, these projects are 

estimated  to cost $10,700,000  if constructed  to City standards  for curb and gutter and a  five 

foot sidewalk.   
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Progress Report 

The following  lists outline the progress made through January 2015 to Lake Stevens’ Sidewalk 

Connection Plan.   Years associated with completed projects are the year  in which the project 

was closed, active projects years include the anticipated year of completion. 

Completed Projects 

 20th Street NE to Centennial Trail, 2013 

Active Projects 

 North Davies Road from Vernon Road to the Lake Stevens Clinic, 2015 

 91st Avenue SE from 4th Street SE to 8th Street SE, 2015 

 S. Lake Stevens Road (CP‐124) in conjunction with 2015 Pavement Overlay, 2015 
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ATTACHMENT I 

Sample Cost Estimate Work Sheet 

LAKE VIEW DRIVE 

112th Street NE to Callow Road 

Sidewalk to be constructed along North side only. 

Total Project Length  2650 LF 

Item Description  Item  Qty  Unit  Unit $  Totals 

Mobilization (15%)  0001  1 LS  $98,721   $98,721 

Right‐of‐way  1 LS  ‐  ‐ 

Traffic Control  6971  1 LS  $36,235   $36,235 

Removal (Pavement, Sidewalk, Rock)  0120  450 SY  $40   $18,000 

Storm Sewer  Various  2,650 LF  $50   $132,500 

Catch Basins (based on 180' OC)  3090  16 EA  $2,000   $32,000 

Erosion/Water Pollution Control  6490  1 LS  $53,355   $53,355 

Excavation/Borrow Including Haul  310/405  1,500 CY  $40   $60,000 

Cement Conc. Traffic Curb and Gutter  6700  2,040 LF  $30   $61,200 

Cement Conc. Sidewalk  7055  1,310 SY  $50   $65,500 

Retaining Walls (key stone)  1,050 LF  $100   $105,000 

Cement Conc. Driveway Entrance  7059  125 SY  $150   $18,750 

Cement Conc. Curb Ramp (ADA Accessible)  7058  4 EA  $3,000   $12,000 

Commercial HMA (9")  5875  0 TONS $140   $0 

Crushed Surfacing Base Course (6")  5100  0 TONS $40   $0 

Saw Cut Asphalt  2,650 LF  $3   $7,950 

Restoration  2,650 LF  $5   $13,250 

Street Lighting  2,650 LF  $10   $26,500 

Signage  2,650 LF  $2   $5,300 

Pavement Markings (x‐walk, shoulder)     2,650 LF  $4   $10,600 

Subtotal  $756,861

ENGINEERING ‐ LSPW Department  $10,000

SURVEY ‐ Consultant (10%)  $75,686

CONTINGENCY (30%)              $227,058

$1,069,605

Cost/LF  $404

Assumptions 

1. No ROW or Easement is accounted for in these estimates. 

2. Soil conditions are suitable for sidewalk  
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ATTACHMENT II 

Road Classification and Peak Hour Traffic Volumes 
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ATTACHMENT III 

Project Evaluation Score Sheet 

Project Location:  _________________________________________________________________ 

Evaluator:  ___________________________________  Date:  __________________ 

Reviewer: ___________________________________  Date:  __________________ 

Feature  Point Value  Score 

Connection to trip generator  ¼ mile 
Radius 

½ mile 
Radius 

 

School  20  10   

Parks & Public Trails  15  5   

Public Building  10  0   

Retail Center  15  10   

Vicinity Density   

School Route  20   

High Density Corridor  20   

Retail Center  15   

Transit  10   

Street Characteristic   

Arterial  15   

Major Collection  10   

Neighborhood Collection  5   

No Shoulder on Roadway  10   

Traffic Volume (ADT) – points per 
1,000 ADT 

1   

Sum of Criteria Score   

SUB TOTAL      

Public Benefit Corridor   

Provides city wide benefit  0.25   

Completes a critical link in city wide 
circulation system 

0.25   

Preferred project (Council directed)  0.5   
TOTAL MULTIPLIER (1 + sum of percentages)  Max 2.0   

TOTAL SCORE  (Sub Total * Multiplier)   

 
Comments:   ________________________________________________________________________ 
_____________________________________________________________________________________ 
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ATTACHMENT IV 

Proposed Sidewalk Connection Improvement Projects 

Rank  Project  Score  Road  Start  End  2015 Cost Estimate 

ACTIVE  ACP‐15003  N/A  North Davies Road  Vernon Road  Lake Stevens Clinic  $414,000 

ACTIVE  ACP‐15004  N/A  91st Avenue SE  4th Street SE  8th Street SE  $604,000 

1  CP‐102  101  123rd Avenue NE  20th Street NE  North Lakeshore Drive  $120,000 

2  CP‐108  96  Lake View Drive  112th Street NE  Callow Road  $1,070,000 

3  CP‐111  91  Lake Drive  Lundeen Parkway  28th Street NE  $597,000 

4  CP‐115  82  State Route 204  State Route 9  Market Place  $556,000 

5  CP‐113  81  Vernon Road  North Davies Road  7th Place NE  $247,000 

6  CP‐125  80  Vernon Road  12th Place NE  15th Street NE  $266,000 

7  CP‐104  78  Grade Road  Hartford Drive  22nd Street NE  $135,000 

8  CP‐118  76  99th Avenue NE  1st Street NE  Chapel Hill Road  $198,000 

9  CP‐103  74  Hartford Drive  20th Street NE  Grade Road  $81,000 

10  CP‐107  71  117th Avenue NE  22nd Street NE  26th Street NE  $434,000 

11  CP‐101  71  16th Street NE  130th Drive NE  East City Limit  $287,000 

12  CP‐112  71  Soper Hill Road  Lake Drive  State Route 9  $1,031,000 

13  CP‐114  61  92nd Avenue NE  7th Place NE  4th Street NE  $296,000 

14  CP‐117  51  99th Avenue NE  Lakemont Avenue  3rd Street NE  $230,000 

15  CP‐119  51  99th Avenue NE  Market Place  4th Street SE  $507,000 

16  CP‐116  51  4th Street NE  97th Drive NE  98th Drive NE  $163,000 

17  CP‐110  37  Cedar Road  Forest Road  28th Street NE  $523,000 

18  CP‐124  36  South Lake Stevens Road  South Davies Road  Machias Cut Off Road  $1,157,000 

19  CP‐120  33  99th Avenue NE  11th Place SE  11th Place SE  $159,000 

20  CP‐121  33  99th Avenue NE  12th Place SE  20th Street SE  $814,000 

21  CP‐106  32  32nd Street NE  Grade Road  118th Drive NE  $209,000 

22  CP‐109  32  Cedar Road  20th Street NE  Forest Road  $423,000 

23  CP‐105  23  Grade Road  30th Street NE  32nd Street NE  $173,000 

24  CP‐123  21  79th Avenue SE  8th Street SE  12th Street SE  $477,000 

25  CP‐122  21  8th Street SE  79th Avenue SE  83rd Avenue SE  $476,000 
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ATTACHMENT V 

Sidewalk Installation Scoring 
   



Missing Link

Beginning End School

Parks & 

Public 

trails

Public 

Building

Retail 

Center

School 

Route

High 

Density 

Corridor

Retail 

Center Transit Arterial

Major 

Collection

Neighborhood 

Collection

No Shoulder on 

Roadway

Traffic 

Volume Completion

Fully 

Developed

50% or 

greater 

developed

Total 

Score

CP‐102

123rd Ave 20th St NE N. 

Lakeshore 

Drive 20 15 10 15 0 0 0 0 0 10 0 0 1 20 10 0 101

CP‐108

Lake View 

Drive

112th Ave 

NE

Callow 

Road

10 15 0 0 0 0 0 0 15 0 0 10 16 20 10 0 96

CP‐111

Lake Drive Lundeen 

Parkway

28th St NE

0 15 0 0 0 20 0 10 0 10 0 10 1 20 0 5 91

CP‐115

SR 204 SR 9 Market 

Place 0 0 0 15 0 20 0 0 15 0 0 0 27 0 0 5 82

CP‐113

Vernon 

Road

N. Davies 

Road

7th Pl NE

0 0 0 15 0 20 0 0 0 10 0 0 6 20 10 0 81

CP‐125

Vernon 

Road

Adress 

#1314

15th St NE

0 0 0 10 0 20 15 0 0 10 0 0 0 20 0 5 80

CP‐104

Grade 

Road I

Hartford 

Drive

22nd St NE

20 15 10 15 0 0 0 0 0 10 0 0 3 0 0 5 78

CP‐118

99th Ave 

II

1st St NE Chapel Hill 

Road 0 5 0 15 0 0 15 10 0 10 0 10 6 0 0 5 76

CP‐103

Hartford 

Drive

20th St NE Grade 

Road 20 15 10 15 0 0 0 0 0 10 0 0 4 0 0 0 74

CP‐107

 117th 

Ave

22nd St NE 26th St NE

20 0 0 0 0 0 0 0 0 10 0 10 1 20 10 0 71

CP‐101

16th St 130th 

Drive NE

E. City 

Limit 20 15 0 10 0 0 0 0 0 10 0 10 1 0 0 5 71

CP‐112

Soper Hill 

Road

Lake Drive SR 9

0 15 0 0 0 20 0 10 0 10 0 10 1 0 0 5 71

CP‐114

Frontage 

Road

7th Pl NE 4th St NE

0 0 0 15 0 0 0 0 0 0 5 10 1 20 10 0 61

CP‐117

99th Ave I Lakemont 

Ave

3rd St NE

0 0 0 15 0 0 0 0 0 10 0 10 6 0 10 0 51

CP‐119

99th Ave 

III

Chapel Hill 

Road

4th St SE

0 5 0 15 0 0 0 0 0 10 0 10 6 0 0 5 51

CP‐116

4th St 97th Dr NE 98th Dr NE

0 0 0 15 0 0 0 0 0 10 0 10 6 0 10 0 51

CP‐110

Cedar 

Road II

Forest Rd 28th St NE

20 0 0 0 0 0 0 0 0 0 5 10 2 0 0 0 37

CP‐124

S. Lake 

Stevens 

Road

S. Davies 

Road

Machias 

Cut Off 

Road 0 0 0 10 0 0 0 0 0 10 0 10 6 0 0 0 36

CP‐120

99th Ave 

IV

1100 SE 

Block 0 0 0 0 0 0 0 0 0 10 0 10 3 0 10 0 33

CP‐121

99th Ave 

V

12th Pl SE 20th St SE

0 0 0 10 0 0 0 0 0 10 0 10 3 0 0 0 33

CP‐106

32nd St Grade 

Road

118th Dr 

NE 10 0 0 0 0 0 0 0 0 10 0 10 2 0 0 0 32

CP‐109

Cedar 

Road I

20th St NE Forest Rd

10 0 0 0 0 0 0 0 0 10 0 10 2 0 0 0 32

CP‐105

Grade 

Road II

30th St NE 32nd St NE

0 0 0 0 0 0 0 0 0 10 0 10 3 0 0 0 23

CP‐123

79th Ave 8th St SE 12th St SE

0 0 0 0 0 0 0 0 0 10 0 10 1 0 0 0 21

CP‐122

8th St 79th Ave 

SE

83rd Ave 

SE 0 0 0 0 0 0 0 0 0 10 0 10 1 0 0 0 21

Adjacent Site Development

Project 

Number

Road 

Name

Location Connection to Trip Generator Vicinity Density Street Characteristic
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APPENDIX A 

Inventory 



LAKE STEVENS

All data, information and maps are provided "as is" without warranty or any representation of accuracy, 
timeliness or completeness.  The burden for determining accuracy, completeness, timeliness,
merchantability and fitness for or the appropriateness for use rests solely on the requester.  The City
of Lake Stevens makes no warranties, expressed or implied as to the use of the information obtained here.
There are no implied warranties of merchantability or fitness for a particular purpose.  The requestor
acknowledges and accepts all limitations, including the fact that the data, information and maps are
dynamic and in a constant state of maintenance, correction and update.

Data Source: Snohomish County, City of Lake Stevens

LEGEND

Non Motorized

Asphalt Path

Bike Lane

CentennialTrail

Proposed

Paved Shoulder

Sidewalk

City-Lake Stevens

November 2014

Priority and Transit Routes

Note: Paved shoulder areas are considered 
to be acceptable pedestrian connections¯ City of

Lake Stevens,
Washington

CP-101

CP-102

CP-103
CP-104

CP-105
CP-106

CP-107CP-108

CP-109

CP-110

CP-111

CP-112

CP-125

CP-113

CP-114

CP-115

CP-116 CP-117

CP-118

CP-119

CP-120

CP-121

CP-122

CP-123

CP-124
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APPENDIX B 

Priority Routes 

Transit Routes 



LAKE STEVENS

534

532

456 455

454

249248
245

995

889

888

887

801

581

800

469

2577

1896

1894

1817 1816

1633
16321631

1630

2576 2575

2225

2579

2574

1491

1387

1386

1385

2573

2671

2670

2666

2665

2532

1833

1290

1289

1288

All data, information and maps are provided "as is" without warranty or any representation of accuracy, 
timeliness or completeness.  The burden for determining accuracy, completeness, timeliness,
merchantability and fitness for or the appropriateness for use rests solely on the requester.  The City
of Lake Stevens makes no warranties, expressed or implied as to the use of the information obtained here.
There are no implied warranties of merchantability or fitness for a particular purpose.  The requestor
acknowledges and accepts all limitations, including the fact that the data, information and maps are
dynamic and in a constant state of maintenance, correction and update.

Data Source: Snohomish County, City of Lake Stevens

LEGEND

CT Bus Stops

Type of Bus Stop

Normal Stops

Time Point Only

CT Bus Routes

Type of Bus Route

Sound Transit Express

Local

In-County Commuter

Inter-County Commuter

University District Commuter

Bus Rapid Transit

Priority Roads

Commercial

City Parks

City-Lake Stevens

Schools

November 2014

Priority and Transit Routes

Note: Paved shoulder areas are considered 
to be acceptable pedestrian connections¯ City of

Lake Stevens,
Washington
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APPENDIX C 

Project Description Papers 

 



 

Project Description Paper 
 

Active Connection Project 15003 
Sidewalk Connection Plan 

 
 
 

PROJECT 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of pedestrian facilities.  Project ACP-15003 parallels North Davies Road for 
roughly 500’ between the mini-roundabouts.  This project intends to provide safe pedestrian access 
to the commercial center at Frontier Village.  This project has been awarded funding by the 
Transportation Improvement Board for design and construction to be completed by the fall of 
2015.  This project will add a 7’ sidewalk along with replacement of curb and gutter, replacement 
of several driveways, addition of ADA ramps and relocation of some utilities.  The City of Lake 
Stevens’ Public Works Department will complete the design and plan production while 
construction activities will be awarded to an outside contractor.   
 
 

SCHEDULE – Estimated completion of September 2015. 
 
 

ESTIMATED PROJECT COSTS -  $414,000 
Estimated Engineering Design Costs - $69,000 
Estimated Construction Costs -  $345,000 
 
 

 
 
 

 PROJECT FACTS 
 Grant approved by TIB for 75% funding ($310,000) 
 Project length is roughly 500 linear feet. 
 ROW acquisition not anticipated. 
 Curb ramps to be upgraded to ADA Standards 
 Connects vital portion of City’s pedestrian facility system. 



 

Project Description Paper 
 

Active Connection Project 15004 
Sidewalk Connection Plan 

 
 
 

PROJECT 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of pedestrian facilities.  ACP-15004 parallels 91st Avenue SE from 4th Street SE 
to 8th Street SE.  This project is intended to provide safe, non-motorized facilities for pedestrians 
particularly for school age children trying to reach Hillcrest Elementary, Skyline Elementary and 
Lake Stevens Middle School.  This project will add concrete sidewalk as well as curb and gutter 
to the east side of 91st Avenue SE.  This project has been awarded a grant from the Washington 
Department of Transportation’s Safe Routes to School program.  Funding has not yet been 
allocated, however pending a successful funding campaign at the State level the City expects to 
see funds in 2015. 
 
 

SCHEDULE – Estimated completion within 24 months of funding. 
 
 

PROJECTED PROJECT COSTS - $604,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is approximately 1,350 linear feet. 
 ROW acquisition not anticipated. 
 Provides connection to a key area (schools) as outlined in the Connection Plan. 
 Project engineering expected to be completed by Public Works staff. 
 Construction expected to be completed by outside contractor. 



 

Project Description Paper 
 

Connection Project 101 
Sidewalk Connection Plan 

 
 
 

PROJECT 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of pedestrian facilities.  Project CP-101 parallels 16th Street NE from 130th Drive 
NE to the eastern City limit.  This project intends to provide safe access from an additional twenty 
plus parcels for parents and students attempting to walk to Mt. Pilchuck Elementary.  It will also 
provide a safe method for a significant number of pedestrians within City limits to reach Centennial 
Trail.  Pedestrian facilities can be added by either widening the shoulder or adding sidewalk.  At 
this location either method should be acceptable.  For the purposes of a planning level cost 
estimate, addition of a sidewalk section was completed.  Features of the project likely include the 
addition of five foot wide sidewalk, curb and gutter, concrete driveway entrances, storm sewer and 
improvements to ADA compliance. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $287,000 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 1165 linear feet. 
 ROW acquisition not anticipated assuming full frontage improvements are not desired. 
 Shoulder widening should substantially reduce total project cost. 
 Cooperation with Snohomish County could result in a project connecting with 

Centennial Trail. 
 Ratings metric produces a score of 71/100 for this project ranking 11th of 25 projects. 



 

Project Description Paper 
 

Connection Project 102 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of sidewalk.  Project CP-102 parallels 123rd Avenue NE from 20th Street NE to 
North Lakeshore Drive.  This project serves to connect the concrete sidewalk pedestrian route 
along 123rd Avenue NE with the widened asphalt shoulder pedestrian route which follows North 
Lakeshore Drive.  This will project will aid in a safe route for pedestrians to North Lake Middle 
School and facilitates traffic to the pedestrian features around Lake Stevens.  Pedestrian facilities 
can be added by either widening the shoulder or adding sidewalk.  For the purposes of a planning 
level cost estimate, addition of a sidewalk section was completed.  Features of the project will 
include the addition of five foot wide sidewalk, curb and gutter, concrete driveway entrances, 
storm sewer and ADA ramps. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $120,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 110 linear feet. 
 ROW acquisition may be required, however the City owns the land adjacent to the 

proposed sidewalk. 
 Shoulder widening could substantially reduce total project cost. 
 Ratings metric produces a score of 101 for this project ranking 1st of 25 projects.



 

Project Description Paper 
 

Connection Project 103 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of sidewalk.  Project CP-103 parallels Hartford Drive from 20th Street NE to Grade 
Road.  This project expands sidewalks in the downtown area and will, in conjunction with CP-
104, connect downtown Lake Stevens to a significant number of residential areas in the north part 
of the City.  As stated in the Sidewalk Connection Plan, however, pedestrian facilities should be 
designed to fit the character of the area.  As much of downtown already features sidewalk, it is 
anticipated that new projects should also include concrete sidewalk.  For the purposes of a planning 
level cost estimate, addition of a sidewalk section was completed.  Features of the project would 
likely include the addition of five foot wide sidewalk, curb and gutter, concrete driveway 
entrances, storm sewer, ADA ramps and HMA pavement where needed. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $81,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 150 linear feet. 
 ROW acquisition may be required. 
 Shoulder widening could substantially reduce total project cost but would not be 

consistent with current pedestrian facilities in the area. 
 Ratings metric produces a score of 74 for this project ranking 9th of 25 projects.



 

Project Description Paper 
 

Connection Project 104 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of sidewalk.  Project CP-104 parallels Grade Road from Hartford Drive to 22nd 
Street NE.  This project expands sidewalks in the downtown area and will connect downtown to a 
significant number of residential areas in the north part of the City.  This section should be built in 
conjunction with CP-103 for maximum pedestrian mobility.  While pedestrian facilities can be 
added by either widening the shoulder or adding sidewalk, the Sidewalk Connection Plan states 
that projects should fit the character of the existing facilities.  In this case, it should be expected 
that concrete sidewalk will be added to comply with the existing sidewalks.  For the purposes of a 
planning level cost estimate, addition of a sidewalk section was calculated.  Features of the project 
would likely include the addition of five foot wide sidewalk, curb and gutter, concrete driveway 
entrances, storm sewer, ADA ramps and HMA pavement where needed. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $135,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 180 linear feet. 
 ROW acquisition may be required. 
 Shoulder widening could substantially reduce total project cost but would not be 

consistent with current pedestrian facilities in the area. 
 Ratings metric produces a score of 78 for this project ranking 7th of 25 projects.



 

Project Description Paper 
 

Connection Project 105 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of sidewalk.  Project CP-105 parallels Grade Road from 30th Street NE to 32nd 
Street NE.  This project expands sidewalks in the north part of town providing access to downtown 
for more residents in the north part of the City.  Pedestrian facilities can be added by either 
widening the shoulder or adding sidewalk.  For the purposes of a planning level cost estimate, 
addition of a sidewalk section was completed.  Features of the project would likely include the 
addition of five foot wide sidewalk, curb and gutter, retaining wall, concrete driveway entrances, 
storm sewer, ADA ramps and HMA pavement where needed. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $173,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 335 linear feet. 
 ROW acquisition may be required. 
 Shoulder widening could substantially reduce total project cost but would not be 

consistent with current pedestrian facilities in the area. 
 Significant frontage improvements could result in encroachment on wetlands and 

significant cut resulting in a retaining wall. 
 Ratings metric produces a score of 23 for this project ranking 23rd of 25 projects.



 

Project Description Paper 
 

Connection Project 106 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of sidewalk.  Project CP-106 parallels 32nd Street NE from Grade Road to the 
existing sidewalk east of 118th Drive NE.  This project connects sidewalks within new 
developments to the proposed sidewalk in CP-105 providing easier access to downtown for 
pedestrians in the area.  This project should be considered in conjunction with CP-105.  Pedestrian 
facilities can be added by either widening the shoulder or adding sidewalk however recent 
development in the area has constructed concrete sidewalks.  For the purposes of a planning level 
cost estimate, addition of a sidewalk section was calculated.  Features of the project would likely 
include the addition of five foot wide sidewalk, curb and gutter, retaining wall, concrete driveway 
entrances, storm sewer, ADA ramps and HMA pavement where needed. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $209,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 450 linear feet. 
 ROW acquisition may be required. 
 Shoulder widening could substantially reduce total project cost but would not be 

consistent with current pedestrian facilities in the area. 
 Sidewalk location could potentially require a retaining wall which would increase 

price substantially. 
 Ratings metric produces a score of 32 for this project ranking 21st of 25 projects. 



 

Project Description Paper 
 

Connection Project 107 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of sidewalk.  Project CP-107 parallels 117th Avenue NE between 22nd Street NE 
and 26th Street NE.  This project adds to the City’s pedestrian network by providing increased and 
safer access for pedestrians to Lake Stevens High School to the north and North Lake Middle 
School to the east.  Pedestrian facilities can be added by either widening the shoulder or adding 
sidewalk.  For the purposes of a planning level cost estimate, addition of a sidewalk section was 
completed.  Features of the project would likely include the addition of five foot wide sidewalk, 
curb and gutter, concrete driveway entrances, storm sewer and ADA ramps. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $434,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 1065 linear feet. 
 ROW acquisition may be required. 
 Shoulder widening could substantially reduce total project. 
 Ratings metric produces a score of 71 for this project ranking 10th of 25 projects. 



 

Project Description Paper 
 

Connection Project 108 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of sidewalk.  Project CP-108 parallels Lake View Drive from Callow Road to 112th 
Street NE.  This project connects the existing sidewalk along Lundeen Parkway to existing 
sidewalk at 112th Street NE.  This project would serve as a major connection between downtown 
Lake Stevens and the newly annexed portions of the City including business centers such as 
Frontier Village.  Pedestrian facilities can be added by either widening the shoulder or adding 
sidewalk.  For the purposes of a planning level cost estimate, addition of a sidewalk section was 
completed.  Features of the project will include the addition of five foot wide sidewalk, curb and 
gutter, retaining walls, concrete driveway entrances, storm sewer and ADA ramps. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $1,070,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 2650 linear feet. 
 ROW acquisition may be required. 
 Shoulder widening could substantially reduce total project. 
 Installation of curb and gutter with concrete sidewalk would likely require a retaining 

wall in some areas and could provide stormwater challenges. 
 Ratings metric produces a score of 96 for this project ranking 2nd of 25 projects. 



 

Project Description Paper 
 

Connection Project 109 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of sidewalk.  Project CP-109 parallels Cedar Road from 20th Street NE to Forest 
Road.  This project adds to the City’s pedestrian network by increasing pedestrian access to both 
Lake Stevens High School and to the proposed sidewalk along Lake View Drive.  For maximum 
connectivity, this project should be considered along with CP-110.  Pedestrian facilities can be 
added by either widening the shoulder or adding sidewalk.  For the purposes of a planning level 
cost estimate, addition of a sidewalk section was completed.  Features of the project would likely 
include the addition of five foot wide sidewalk, curb and gutter, concrete driveway entrances, 
storm sewer and ADA ramps. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $423,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 1140 linear feet. 
 ROW acquisition may be required. 
 Shoulder widening could substantially reduce total project. 
 Addition of curb and gutter may increase the chances of flooding on the east side of 

the road.  Storm sewer would likely be needed. 
 Ratings metric produces a score of 32 for this project ranking 22nd of 25 projects.



 

Project Description Paper 
 

Connection Project 110 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of sidewalk.  Project CP-110 parallels Cedar Road from Forest Road to 28th Street 
NE.  This project adds to the City’s pedestrian network providing increased pedestrian access to 
both Lake Stevens High School and to the proposed sidewalk along Lake View.  To maximize 
mobility, the project should be considered in conjunction with CP-109.  Pedestrian facilities can 
be added by either widening the shoulder or adding sidewalk.  For the purposes of a planning level 
cost estimate, addition of a sidewalk section was completed.  Features of the project will likely 
include the addition of five foot wide sidewalk, curb and gutter, concrete driveway entrances, 
storm sewer and ADA ramps. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $523,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 1430 linear feet. 
 ROW acquisition may be required. 
 Shoulder widening could substantially reduce total project. 
 Addition of curb and gutter could cause substantial drainage issues. 
 Ratings metric produces a score of 37 for this project ranking 17th of 25 projects. 



 

Project Description Paper 
 

Connection Project 111 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of pedestrian paths.  Project CP-111 parallels Lake Drive from Lundeen Parkway 
to 28th Street NE.  This project will serve to connect the existing pedestrian facilities in the 
northwest portion of the City which are currently isolated from all other pedestrian facilities.  
Addition of sidewalk at this location could potentially increase pedestrian traffic at the Frontier 
Village shopping center as this will complete a connection to the business center.  Pedestrian 
facilities can be added by either widening the shoulder or adding sidewalk.  For the purposes of a 
planning level cost estimate, addition of a sidewalk section was completed.  Features of the project 
would likely include the addition of five foot wide sidewalk, curb and gutter, concrete driveway 
entrances, storm sewer and ADA ramps. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $597,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 1750 linear feet. 
 ROW acquisition may be required. 
 Shoulder widening could substantially reduce total project. 
 Ratings metric produces a score of 91 for this project ranking 3rd of 25 projects. 



 

Project Description Paper 
 

Connection Project 112 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of pedestrian paths.  Project CP-112 parallels Soper Hill Road between Lake Drive 
and Washington State Route 9.  This project will serve to connect the current residents and future 
development along Soper Hill Road with the proposed sidewalk on Lake Drive which could 
potentially increase pedestrian traffic at retail centers in the City.  This will also serve to connect 
the isolated pedestrian route in the northwest portion of the City to the remainder of the City.  
Pedestrian facilities can be added by either widening the shoulder or adding sidewalk.  For the 
purposes of a planning level cost estimate, addition of a sidewalk section was completed.  Features 
of the project would likely include the addition of five foot wide sidewalk, curb and gutter, concrete 
driveway entrances, storm sewer and ADA ramps. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $1,031,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 3220 linear feet. 
 ROW acquisition may be required. 
 Shoulder widening could substantially reduce total project. 
 Ratings metric produces a score of 71 for this project ranking 12th of 25 projects. 



 

Project Description Paper 
 

Connection Project 113 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of pedestrian paths.  Project CP-113 parallels Vernon Road between North Davies 
and 7th Place NE.  This project will add safety and pedestrian capacity along the frontage road at 
the Frontier Village shopping center and allow for substantially more access for businesses.  
Pedestrian facilities can be added by either widening the shoulder or adding sidewalk however the 
volumes of traffic expected at this location indicate a sidewalk would likely be more safe as it will 
clearly define a pedestrian area.  For the purposes of a planning level cost estimate, addition of a 
sidewalk section was completed.  Features of the project would likely include the addition of five 
foot wide sidewalk, curb and gutter, concrete driveway entrances, storm sewer, ADA ramps and 
HMA pavement where needed. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $247,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 650 linear feet. 
 ROW acquisition may be required. 
 Sidewalk is suggested for this project as it will more clearly define pedestrian and 

vehicle travel areas where high volumes of traffic currently exist. 
 Would supplement the proposed sidewalk on North Davies Road, which currently has 

funding, to provide more complete pedestrian route around the business center. 
 Ratings metric produces a score of 81 for this project ranking 5th of 25 projects.



 

Project Description Paper 
 

Connection Project 114 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of pedestrian paths.  Project CP-114 parallels 92nd Avenue NE between 7th Place 
NE and 4th Street NE.  This project will add safety and pedestrian capacity along the frontage road 
at the Frontier Village shopping center and will allow for substantially better ease of access for the 
businesses.  Pedestrian facilities can be added by either widening the shoulder or adding sidewalk.  
For the purposes of a planning level cost estimate, addition of a sidewalk section was completed.  
Features of the project would likely include the addition of five foot wide sidewalk, curb and 
gutter, concrete driveway entrances, storm sewer, ADA ramps and HMA pavement where needed. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $296,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 730 linear feet. 
 ROW acquisition may be required. 
 As this is a one way street, volumes are not expected to be as high as on Vernon Road.  

Widened shoulder should be considered for cost effectiveness. 
 Ratings metric produces a score of 61 for this project ranking 13th of 25 projects. 



 

Project Description Paper 
 

Connection Project 115 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of pedestrian paths.  Project CP-115 parallels State Route 204 between State Route 
9 and Market Place.  As this project runs along a state highway, coordination with WSDOT will 
likely be required.  This project will provide increased access to Frontier Village and other business 
centers west of SR 9.  For the purposes of a planning level cost estimate, addition of a sidewalk 
section was completed.  Features of the project will include the addition of five foot wide sidewalk, 
curb and gutter, concrete driveway entrances, storm sewer and ADA. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $556,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 1700 linear feet. 
 ROW acquisition may be required. 
 Sidewalk is suggested for this project as it will more clearly define pedestrian and 

vehicle travel areas where high volumes of traffic currently exist. 
 Coordination with WSDOT will be likely. 
 Ratings metric produces a score of 82 for this project ranking 4th of 25 projects.



 

Project Description Paper 
 

Connection Project 116 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of pedestrian paths.  Project CP-114 parallels 4th Street NE between 97th Drive NE 
and 98th Drive NE.  This project is intended to connect two segments of the pedestrian 
transportation facilities.  This will allow for safer access to businesses.  While this is a smaller 
segment of sidewalk it is essential to achieving a complete and connected pedestrian facility and 
could be used to complete frontage improvements along the corridor to promote continuity for 
drivers as well.  For the purposes of a planning level cost estimate, addition of a sidewalk section, 
no frontage improvements was completed.  Features of the project would likely include the 
addition of five foot wide sidewalk, curb and gutter, concrete driveway entrances, storm sewer and 
ADA ramps. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $163,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 300 linear feet. 
 ROW acquisition may be required. 
 Widened shoulder could reduce the cost of the project, but sidewalk is suggested to 

maintain continuity in the pedestrian system. 
 Full frontage improvements between sections will lead to more continuity in the 

corridor and should be considered. 
 Ratings metric produces a score of 51 for this project ranking 16th of 25 projects. 



 

Project Description Paper 
 

Connection Project 117 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of pedestrian paths.  Project CP-117 parallels 99th Avenue NE from Lakemont 
Avenue to 3rd Street NE.  This project is intended to connect isolated areas of pedestrian facilities 
to one another.  This particular route could be used in conjunction with CP-116 to promote 
increased safety and allow for a greater amount of pedestrian access to businesses.  For the 
purposes of a planning level cost estimate, addition of a sidewalk section was completed.  Features 
of the project would likely include the addition of five foot wide sidewalk, curb and gutter, concrete 
driveway entrances, storm sewer and ADA. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $230,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 500 linear feet. 
 ROW acquisition may be required. 
 Widened shoulder could reduce the cost of the project, but sidewalk is suggested to 

maintain continuity in the pedestrian system. 
 Ratings metric produces a score of 51 for this project ranking 14th of 25 projects. 



 

Project Description Paper 
 

Connection Project 118 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of pedestrian paths.  Project CP-118 parallels 99th Avenue NE 1st Street NE and 
Chapel Hill Road.  This project is intended to connect several segments of the pedestrian facility.  
This particular route is intended to allow pedestrian access to business centers on 4th Street NE and 
Market Place along with the Lake Stevens’ waterfront.  For the purposes of a planning level cost 
estimate, addition of a sidewalk section was completed.  Features of the project will include the 
addition of five foot wide sidewalk, curb and gutter, concrete driveway entrances, storm sewer and 
ADA. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $198,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 400 linear feet. 
 ROW acquisition may be required. 
 Widened shoulder could reduce the cost of the project, but sidewalk is suggested to 

maintain continuity in the pedestrian system. 
 Ratings metric produces a score of 76 for this project ranking 8th of 25 projects. 



 

Project Description Paper 
 

Connection Project 119 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of pedestrian paths.  Project CP-119 parallels 99th Avenue between Market Place 
and 4th Street SE.  This project is intended as one segment of a three part project connecting the 
Frontier Village shopping center area with 99th Avenue SE.  With the future development and 
expansion that is planned for 20th Street SE the City would benefit from having these two areas 
connected for pedestrian traffic.  For the purposes of a planning level cost estimate, addition of a 
sidewalk section was completed.  Features of the project would likely include the addition of a five 
foot wide sidewalk, curb and gutter, concrete driveway entrances, storm sewer and ADA ramps. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $507,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 1305 linear feet. 
 ROW acquisition may be required. 
 Widened shoulder could substantially reduce the cost of the project. 
 Facilitates pedestrian traffic between Frontier Village and 20th Street SE. 
 Ratings metric produces a score of 51 for this project ranking 15th of 25 projects. 



 

Project Description Paper 
 

Connection Project 120 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of pedestrian paths.  Project CP-120 parallels 99th Avenue NE and spans from 
roughly 150’ north of 11th Place SE to roughly 120’ south of 11th Place SE.  This project is intended 
as one of three segments connecting the Frontier Village shopping center area with 20th Street SE.  
With the future development and expansion that is planned for 20th Street SE the City would 
benefit from having these two areas connected for pedestrian traffic.  For the purposes of a 
planning level cost estimate, addition of a sidewalk section was completed.  Features of the project 
would likely include the addition of five foot wide sidewalk, curb and gutter, concrete driveway 
entrances, storm sewer and ADA ramps. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $159,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 208 linear feet. 
 ROW acquisition may be required. 
 Widened shoulder should substantially reduce the cost of the project. 
 Ratings metric produces a score of 33 for this project ranking 19th of 25 projects. 



 

Project Description Paper 
 

Connection Project 121 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of pedestrian paths.  Project CP-121 parallels 99th Avenue NE and spans from 12th 
Place SE to 20th Street SE.  This project is intended as one of three segments connecting the 
Frontier Village shopping center with 20th Street SE.  With the future development and expansion 
that is planned for 20th Street SE the City would benefit from having these two areas connect for 
pedestrian traffic.  For the purposes of a planning level cost estimate, addition of a sidewalk section 
was completed.  Features of the project would likely include the addition of a five foot wide 
sidewalk, curb and gutter, concrete driveway entrances, storm sewer and ADA ramps. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $814,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 2360 linear feet. 
 ROW acquisition may be required. 
 Widened shoulder could substantially reduce the cost of the project. 
 Ratings metric produces a score of 33 for this project ranking 20th of 25 projects. 



 

Project Description Paper 
 

Connection Project 122 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of pedestrian paths.  Project CP-122 parallels 8th Street SE between 79th Avenue 
SE and 83rd Avenue SE.  This project is intended to connect an isolated portion of the pedestrian 
transportation facility with a larger segment.  In conjunction with CP-123, the new developments 
along 79th will have a complete pedestrian route to Frontier Village.  The addition of a development 
at 79th Avenue SE and 20th Street SE also provides connection to the proposed development along 
20th Street SE.  For the purposes of a planning level cost estimate, addition of a sidewalk section 
was completed.  Features of the project would likely include the addition of a five foot wide 
sidewalk, curb and gutter, concrete driveway entrances, storm sewer and ADA ramps. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $476,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 1270 linear feet. 
 ROW acquisition may be required. 
 Widened shoulder could substantially reduce the cost of the project. 
 Ratings metric produces a score of 21 for this project ranking 25th of 25 projects. 



 

Project Description Paper 
 

Connection Project 123 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of pedestrian paths.  Project CP-123 parallels 79th Avenue SE between 8th Street 
SE and 12th Street SE.  This project is intended to connect an isolated portion of the pedestrian 
transportation facility with a larger segment.  In conjunction with CP-122, the new developments 
along 79th will have a complete pedestrian route to Frontier Village.  The addition of a development 
at 79th Avenue SE and 20th Street SE also provides connection to the anticipated development 
along 20th Street SE.  For the purposes of a planning level cost estimate, addition of a sidewalk 
section was completed.  Features of the project would likely include the addition of a five foot 
wide sidewalk, curb and gutter, concrete driveway entrances, storm sewer and ADA ramps. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $477,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 1260 linear feet. 
 ROW acquisition may be required. 
 Widened shoulder could substantially reduce the cost of the project. 
 Ratings metric produces a score of 21 for this project ranking 24th of 25 projects. 



 

Project Description Paper 
 

Connection Project 124 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of pedestrian paths.  Project CP-124 parallels South Lake Stevens Road between 
South Davies Road and the Machias Cut Off.  This project is intended as part of the walking system 
around the lake.  In conjunction with a number of other connection projects this will allow for an 
uninterrupted ring of pedestrian facilities around the lake.  This segment of sidewalk will also 
connects Lake Stevens with a sidewalk system in the county thus increasing the mileage 
pedestrians can use substantially.  For the purposes of a planning level cost estimate, addition of a 
sidewalk section was completed.  Features of the project would likely include the addition of a five 
foot wide sidewalk, curb and gutter, concrete driveway entrances, storm sewer and ADA ramps. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $1,157,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 2350 linear feet. 
 ROW acquisition is not anticipated but could be required based on final design. 
 Widened shoulder could substantially reduce the cost of the project. 
 Ratings metric produces a score of 36 for this project ranking 18th of 25 projects. 



 

Project Description Paper 
 

Connection Project 125 
Sidewalk Connection Plan 

 
 
 
 

PROJECT 
 
 

As a part of the City of Lake Stevens’ Sidewalk Connection Plan, several areas have been selected 
for the addition of pedestrian paths.  Project CP-125 parallels Vernon Road from 1314 Vernon 
Road to 15th Street NE.  This project is intended as part of the walking system around the lake.  In 
conjunction a number of other connection projects this will allow for an uninterrupted ring of 
pedestrian facilities around the lake.  This pedestrian route will also connect existing sidewalk to 
other existing sidewalk leading to Frontier Village.  For the purposes of a planning level cost 
estimate, addition of a sidewalk section was completed.  Features of the project would likely 
include the addition of a five foot wide sidewalk, curb and gutter, concrete driveway entrances, 
storm sewer and ADA ramps. 
 
 

SCHEDULE – Estimated completion within 18 months of funding. 
 
 

PROJECTED PROJECT COSTS - $266,000 
 
 

 
 
 

 PROJECT FACTS 
 Project length is estimated to be 650 linear feet. 
 ROW acquisition is not anticipated but could be required based on final design. 
 Widened shoulder could substantially reduce the cost of the project. 
 Ratings metric produces a score of 80 for this project ranking 6th of 25 projects. 




